ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Robert Cole 12/06/01 01-0916 — 301-925-0799 2110C SE/HW

8. CCR Title: Install new ACSLS hardware at DAACs and VATC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 12/31/01
CCR

Rob Cole /sl 12/6/01

13. Office Manager Signature/Date

James R. Mather /s/

12/6/01

14. Category of Change:
Update ECS Baseline Doc.

fill in Block 27).
Routine

15. Priority: (If “Emergency”

16. Documentation/Drawings Impacted:

920-TDX-001, 922-TDX-028

17. Schedule
Impact:

18. CI(s) Affected:DRPHW

19. Release Affected by this Change:

N/A

20. Date due to Customer:

21. Estimated Cost:
None - Under 100K

22. Source Reference:

[ONCR (attach)

[JAction ltem [Tech Ref.

[OGSFc [Jother:

23. Problem: (use additional Sheets if necessary)
New ACSLS platforms needed for the Solaris 8 version of ACSLS.

24. Proposed Solution: (use additional sheets if necessary)

Update baseline to show new ACSLS hardware

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JEDF [JPvC [XIVATC [XIEDC
[JEOC [ IDG Test Cell

[Jother

X GSFC XlLarC XINSIDC [Jsmc [JAk [JJPL

29. Board Comments:

30. Work Assigned To:

31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):

Byron V. Peters /s/ 12/12/01

ERB

Disposition: |A99roved| App/Com. Disapproved Withdraw Fwd/ESDIS

33. M&O CCB Chair (Sign/Date):
G. G. Gavigan, Jr.  /s/

12/11/01

Fwd/ECS

Disposition: |A99roved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

34. ECS CCB Chair (Sign/Date):

Disposition:
Fwd/ESDIS

Approved App/Com.

Disapproved Withdraw Fwd/ESDIS ERB

CMO01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O




